Tasks 10/17/18 10/18/18 10/19/18 10/20/18 10/21/18 10/22/18 10/23/18 10/24/18 10/25/18 10/25/18 10/26/18 10/27/18 10/28/18 10/29/18 10/30/18 10/31/18

REQ

ANALYZING

SPS

MODELING

CODING

TESTING

DEPLOY